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Division:
Program:

449-2134

444-5386
444-1207

Fund Name: Expended Approp. Expended
General Fund 2,660,367 550,000
State Special  
Federal Funds 4,925,483 550,000
Total: $7,585,850 $1,100,000 $0 

Legislative Performance Measures :

Target Actual

6/30/2009
Progress 
3/31/2008

7/1/2009

Marilyn Daumiller
Erin Powers

Technology Services 
External Systems CHIMES

April 15, 2007

Replace obsolete department data systems – for this session:  Begin TANF, Food Stamps, CAPS (Child and Adult Protective System), 
and the completion of CHIMES.

Legislative Goal(s):

$1,100,000

Appropriation, Expenditure and Source

 Approp. numbers are as of
2008 2009 Approp & Expenditure

550,000

    Combined Health Information and Montana Eligibility System (CHIMES) is 2/3 on the way to completion. In February, the Department 
executed a new agreement with its contractor to finish CHIMES over the next 18 months as a tightly controlled project with deliverable-
based price controls and penalties.  

Note:  The financial data below was added by LFD staff.  No financial data was provided on the OBPP submission 5/12/2008.  The 
project is well underway.  The FY 2008 expenditures include FY 2007. 

Data System Redesign Projects

Department of Health and Human Services
Mary Angela Collins / Scott Sim
Senator Cobb, Senator Williams

Program or Project Description:

Agency Name:
Agency Contact:

Agency/Program #:

Completion Dates

Note:  This process is also a component of the global IT project monitored by the Information Technology Division.  The most recent 
status report by the Chief Information Officer will accompany the TSD report.  (Not received in time for analysis.)

Report for each system:  TANF, Food Stamps, CAPS, and Chimes (TANF, Food Stamps and CAPS are on separate reports)

As of  March 31, 2008 of the 2009 biennium:
The CHIMES system is 2/3 percent complete at a cost of ___(not provided in OBPP report)___

Keep all development projects at a "green light" status with the State CIO's office at lease 70% of the  time; Zero Development failures 
on major systems (failures are defined as projects that significantly fail to meet sponsor needs doe to cost, schedule or functionality 
problems).

The CHIMES system is 2/3 complete.

Implement the Combined Healthcare Information and Montana Eligibility System (CHIMES)

2009 Biennium Significant Milestones:

LFD Liaison:
OBPP Liaison:

LFC Contact:

550,000



Date Author
5/20/08 Daumiller
12/5/07 Daumiller Added LFD Narrative

Added LFD Narrative6901-09-G1-1--BW-2
6901-09-G1-1--BO-1

Version

LFD ASSESSMENT:  The project is well underway, but received a ranking of Warning because no data was provided.

DATA RELEVANCE and APPROPRIATION STATUS:  No data was provided with the OBPP report.  Financial data gathered by LFD 
staff about the $60 million Long Range IT appropriation indicates that the project has started as noted in the write-up provided by the 
agency:  $25,300,000 was transferred from the department of Administration to TSD in December, 2007 for each year of the 2009 
biennium. $300,000 for personal services and the balance for operations.  About $1.1 million was for the CHIMES project in each year of 
the biennium.  About $7.5 million has been expended to date on the CHIMES project that began in FY 2007.   FY 2008 expenditures 
were not available.

ISSUES / COMMENTS:  THE CHIMES PROJECT:  This project is not projected to extend into the 2011 biennium.
 However, given that deviations from original plans in computer system planning, building, and implementation are not uncommon,
and that the contractual nature of a long range IT appropriation can lead to large expenditures that suddenly boost the appropriation use 
on any given date, the workgroup may wish to request a report at the fall workgroup meeting that would include amounts for
the original total system design projection, actual expenditures and a total cost projection to date, as well as the projected date
for CHIMES completion, and if there is an estimated change from the original projection - how will the amount be funded? 

IT RELATED and across all division goals:  The division has requested 8.50 modified FTE from HB2 funding for project support
management, facilities maintenance contracts, and business and fiscal administration in the amount of about $400,000 for this
biennium.   However, according to the PHS Budget Status Report provided in January 2008 and including February 
projections (the latest edition LFD staff has received) the division is projecting a deficit of  $1.2 million.  About $300,000 is in 
personal services and $655,000 is in contracted and other services.
The department's financial staff indicate that mitigation efforts are underway, and that there is funding in the department to 
address the deficit projection. The workgroup may wish to ask for details.

In addition to the CHIMES report, the workgroup may wish to require a report at the fall meeting on the financial position
of TSD including funding for the modified FTE in the next biennium that could be in the HB2 personal services budget.

OPTIONS:
1) Accept the ranking and receive an update in the fall
2) Upgrade to on-track and receive an update in the fall

Project is in the development phase.  Detailed design for most of the major web modules is complete. The Client Intake module is 60% 
complete and in system test. The project is on time and on budget.  Expenditures are reflective of total program costs life-to-date for the 
project including contracted services for systems development.

Agency Performance Report:

Change Description


